
ID Task Name Duration Start
1 Contract Award 1 day Mon 10/7/02

2 Approval Plans 17 days Mon 10/7/02

3 Plan Approval 1 day Wed 10/30/02

4 Color Selections 4 days Wed 10/30/02

5 Order Materials 15 days Tue 11/5/02

6 Manufacture building 29 days Mon 11/25/02

7 Deliver to jobsite 2 days Thu 1/2/03

8 Setup and Installation 8 days Thu 1/2/03

9 Connect Utilities 2 days Sat 1/11/03

10 Skirt exterior 1 day Tue 1/14/03

11 Install telcom systems 2 days Mon 1/13/03

12 Install ceilings 3 days Wed 1/15/03

13 Install floorcoverings & cove base 2 days Tue 1/14/03

14 Build canopy 2 days Wed 1/15/03

15 Install battens 2 days Mon 1/20/03

16 Pour concrete steps/decks/ramp 3 days Tue 1/21/03

17 Install & paint pipe handrails 3 days Thu 1/23/03

18 Stucco exterior 2 days Mon 1/27/03

19 Install gutters & downspouts 1 day Fri 1/31/03

20 Punchlist 2 days Fri 1/31/03

21 Occupancy 1 day Mon 2/3/03
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EPG MODULAR OFFICE BUILDING - 100'X44' - WEST FORT HOOD

NORTEX MODULAR SPACE, BEVERLY FRANCIS, OPERATIONS MANAGER, 972-259-5501

Project:  EPG - 100'X40' MODULAR O
Date: Wed 12/11/02


